
CLASSIFICATION:
EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME:
0603611M Marine Corps Assault Vehicles B0020 Expeditionary Fighting Vehicle (EFV)

Cost to Total 
                        COST ($ in Millions)  FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Program
B0020 EXPEDITIONARY FIGHTING VEHICLE (EFV)  263.299 237.893 236.969 181.755 161.571 69.899 12.627 Cont Cont
 
Quantity of RDT&E Articles 5 4  

(U)  A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

COST ($ in Millions)   FY2003 FY2004 FY2005

 245.146 199.110 196.561

5 4

The Expeditionary Fighting Vehicle (EFV) Program will field a successor to the Marine Corps' current amphibious vehicle, the Assault Amphibious Vehicle Model 7A1 (AAV7A1). The EFV will 
provide the principal means of tactical surface mobility for the Marine Air Group Task Force (MAGTF) during both ship-to-objective maneuvers and sustained combat operations ashore as part of the 
Navy and Marine Corps concepts within the Expeditionary Maneuver Warfare capstone. The EFV will provide the Marine Corps with the capability to execute the full spectrum of military missions from 
humanitarian operations to conventional combat operations. The EFV replaces the AAV7A1 Vehicle, which was originally fielded in the early 1970s. The EFV is a self-deploying, high-water speed, 
amphibious, armored, tracked vehicle capable of operating in all weather as well as Nuclear, Biological, and Chemical (NBC) environments.    

The EFV program is the only ACAT-1D program managed by the Marine Corps. The EFV is the next generation of Marine Corps Assault Vehicles being developed to satisfy the requirements of the 21st 
Century Marine Warfighters. Along with the Landing Craft Air Cushion (LCAC) and the MV-22 Osprey, the EFV will provide the Marine Corps with the tactical mobility assets required to spearhead the 
concepts within the Expeditionary Maneuver Warfare capstone. Acquisition of the EFV is critical to the Marine Corps. The total EFV requirement is for 1,013 weapon systems. The EFV program remains 
the Marine Corps number one priority ground system acquisition.  

(U)  B.  ACCOMPLISHMENTS/PLANNED PROGRAM:

Accomplishment/Effort Subtotal Cost

   UNCLASSIFIED

The program received approval to enter the Systems Development and Demonstration (SDD) Phase (formerly Engineering and Manufacturing Development) of the acquisition process during the 
Milestone II Defense Acquisition Board Readiness Meeting held on 26 November 2000.  All program exit criteria were successfully met or exceeded.  The SDD Phase (2001 through 2007) will include 
validation of manufacturing and production processes, fabrication and testing of SDD vehicles, and finalizing and implementing the Life Cycle Management for EFV.

FY05:  Continue design development, manufacturing planning, and producibility design enhancements of the EFV(P) and EFV(C) designs. Continue the EFV survivability program.  Complete 
fabrication and delivery of SDD prototypes.

(U)  Fabrication of SDD phase prototypes.  Design development.  Developmental Testing.  Survivability Program.  SDD prototype shakedown testing.

FY04:  Continue design development, manufacturing planning, and producibility design enhancements of the EFV(P) and EFV(C) designs. Continue the EFV survivability program.  
Continue/complete fabrication and delivery of SDD prototypes.

RDT&E, N /BA-4 Advanced Component Dev. and Prototypes 

FEBRUARY 2004

FY03:  Initiate contractor/government shakedown testing of SDD prototypes.  Continue design development, manufacturing planning, and producibility design enhancements of the EFV(P) and 
EFV(C) designs. Continue the EFV survivability program.  Continue fabrication and start delivery of SDD prototypes.

RDT&E Articles Qty
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME:
0603611M Marine Corps Assault Vehicles B0020 Expeditionary Fighting Vehicle (EFV)

   UNCLASSIFIED

RDT&E, N /BA-4 Advanced Component Dev. and Prototypes 

FEBRUARY 2004

COST ($ in Millions)  FY2003 FY2004 FY2005

 2.560 4.930 5.338

(U)  Continue to provide in-house technical support.

COST ($ in Millions)  FY2003 FY2004 FY2005
 7.865 5.368 4.891

COST ($ in Millions)  FY2003 FY2004 FY2005
 0.628 8.385 11.479

COST ($ in Millions)  FY2003 FY2004 FY2005
 7.100 20.100 18.700

 FY2003 FY2004 FY2005

(U)  Total $  263.299 237.893 236.969

RDT&E Articles Qty

RDT&E Articles Qty

Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

(U)  Develop training courseware, devices and simulators.

FY03:  Continue development of EFV training courseware.

(U)  Continue to provide program support to coordinate and update program planning, program analysis, and program execution.

Accomplishment/Effort Subtotal Cost

RDT&E Articles Qty

FY03:  Initiate DT of SDD prototypes. Initiate Lethality Testing of MK-46 weapon station.

FY04:  Initiate Ballistic Vulnerability Testing.  Continue DT of SDD prototypes. Continue Lethality Testing of MK-46 weapon station.

Accomplishment/Effort Subtotal Cost

FY05:  Continue development of EFV training devices/simulators.  Continue/Complete development of EFV training courseware.

(U)  Ballistic Vulnerability testing.  RAM-D testing.  EOA.

FY04:  Initiate development of EFV training devices/simulators.  Continue development of EFV training courseware.

Accomplishment/Effort Subtotal Cost

FY05:  Complete Ballistic Vulnerability Testing.  Continue DT of SDD prototypes. Conduct Operational Testing.  Complete Lethality Testing of MK-46 weapon station.
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RDT&E, N /BA-4 Advanced Component Dev. and Prototypes 

FEBRUARY 2004

(U)  PROJECT CHANGE SUMMARY:
  FY2003 FY 2004 FY 2005

 (U) FY 2004 President's Budget:   272.092 240.695 237.819
 (U) Adjustments from the President's Budget:
        (U) Congressional Program Reductions  -6.512 -2.802  
        (U) Congressional Rescissions
        (U) Congressional Increases 4.675   
        (U) Inflation/Pricing Adjustments -0.850
        (U) SBIR/STTR Transfer  -6.956
        (U) Program Adjustment   

 (U) FY 2005 President's Budget:  263.299 237.893 236.969
          CHANGE SUMMARY EXPLANATION:
             (U) Funding:

FY 2004 reflects Congressional pro-rata reductions of $2.802M.  FY 2005 reflects inflation reductions and NWCF pricing adjustments of $850K.
             (U) Schedule: EFV program schedule is adjusted to add one year to accommodate robust Operational Testing necessary for a successful MS C, Low Rate Initial Production
             (U) Technical: Not Applicable

(U)  C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name  FY2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY 2009 To Compl Total Cost

 
(U) PANMC, BLI #147500, EFV  -             -             2.474 5.755 9.402 28.243 14.410 614.152 674.436
(U) PMC BA2, BLI #202200, EFV  16.490 97.195 67.701 239.724 267.046 545.828 831.726 6,180.522 8,246.232
(U) PMC BA7 (Spares), BLI (NA), EFV  0.501 -             -             9.076 9.568 19.421 29.483 247.599 315.648

(U) PMC, EFV Totals  16.991 97.195 67.701 248.800 276.614 565.249 861.209 6,428.121 8,561.880

(U) MILCON P-038  28.344 -             -             -           -          -           -         -            28.344
(U) MILCON P-042   -             -             -             -           10.647 -           -         -            10.647
(U) MILCON P-041  -             -             -             -           3.177 -           -         -            3.177
(U) MILCON P-1010  -             -             -             -           -          -           -         7.182 7.182
(U) REMAINING EFV MCON  -             -             -             -           -          -           -         31.807 31.807

(U) MILCON, EFV Totals  28.344 0.000 0.000 0.000 13.824 0.000 0.000 38.989 81.157

(U)  Related RDT&E:  Not Applicable.
(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C0021, AAV7A1.
(U) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project B2237, AVTD.

FY 2003 reflects a decrease of $6.956M for SBIR, Congressional pro-rata reductions of $6.512, and a Congressional increase of $4.675M.  
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RDT&E, N /BA-4 Advanced Component Dev. and Prototypes 

FEBRUARY 2004

(U)  D. ACQUISITION STRATEGY: 

FY 03-07 - General Dynamics, Woodbridge, VA.  Validation of manufacturing and production processes, fabrication and testing of SDD vehicles, and finalizing and implementing Life Cycle
Management. Awarded Feb 01.

(U)  E. MAJOR PERFORMERS:  

The program's contracting approach for the EFV is to award the vast majority of the work to one prime contractor, competitively selected in 1996.  General Dynamics Land Systems (GDLS) operating 
through its division General Dynamics Amphibious Systems (GDAMS) will be responsible for designing and producing the vehicle and providing support for testing from Prototype Development and 
Risk Reduction (PDRR) through LRIP.  Contracts for Government Furnished Property will be kept to a minimum and will include only property which could not otherwise be available to the contractor.  
Local Area Network support contract is currently provided by an 8(a) firm.  Contract support for programmatic and technical support was competitively awarded in September 2003 as a cost plus fixed-fee 
contract and will continue through FY08.  The Life Cycle Support Contract is scheduled for award during FY06 for a portion of the initial operations and maintenance support for the fielded EFVs.  

The EFV Program acquisition strategy includes the extensive use of test assets, models, simulation, and advanced technology research to optimize vehicle design, reduce Total Ownership Cost (TOC), 
vehicle unit cost, and add flexibility to the program schedule.  Three fully functional PDRR prototypes were developed and have undergone extensive developmental testing to further vehicle maturity.  
During the SDD phase of the program, nine prototype vehicles will be manufactured and tested extensively in developmental and operational tests.  A tenth vehicle will be manufactured for use during 
Full Up System Level Lethality testing planned to begin in FY06.  Following the LRIP decision review, LRIP vehicles will be delivered in FY07 and FY08 for use during Initial Operational Test and 
Evaluation (IOT&E).  Initial Operational Capability (IOC) and Full Operational Capability (FOC) will occur in FY08 and FY18, respectively.

Cost as an Independent Variable (CAIV) has been institutionalized throughout the program and as such is an integral consideration in all trade studies and decisions.  The program has had a highly 
integrated and extensive test approach since its inception which has included a very strong engineering-model and prototype testing program supported by extensive modeling and simulation techniques 
which is intended to continue throughout System Development and Demonstration (SDD).  As a Program Management Oversight for Life Cycle Support pilot program, the program office management 
strategy includes planning for life cycle support once the system is fielded to more efficiently manage and optimize operating and support requirements and reduce overall program cost.

The EFV management strategy is event driven, designed to ensure a logical progression through the EFV acquisition to reduce risk, ensure affordability, and provide adequate information to decision 
makers regarding acquisition progress.  The EFV Program team is a partnership of government and industry experts, committed to developing the most versatile combat vehicle, providing the optimum 
balance of combat effectiveness, affordability, innovation, and technology.  The program Integrated Product Teams (IPTs), composed of contractors, sub-contractors, Marines, and government civilians, 
are the foundation of the EFV acquisition management process.  The government, prime contractor, and major subcontractors are co-located in a highly integrated communication environment that 
facilitates proactive decision-making processes and flexible execution of plans to support these teams and product development. 
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CLASSIFICATION:
DATE:

Exhibit R-3 Cost Analysis FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-4 Advanced Component Development and Prototypes 0603611M  Marine Corps Assault Vehicles B0020 Expeditionary Fighting Vehicle (EFV)
Cost Categories Contract Performing Total  FY 03  FY 04 FY 05 Cost to Total Target 
(Tailor to WBS, or Sys/Item Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Complete Cost Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Contract
PDRR Contract CPAF GDLS - PDRR Award 399.703 Cont Cont 400.000
SDD Contract CPAF GDLS - SDD Award 257.945 245.146 1/ 199.110 1/ 196.561 1/ Cont Cont 865.445

Subtotal Program Dev Spt 657.648 245.146 199.110 196.561 Cont Cont
Remarks:
1/ The SDD contract was definitized in July 2001. The SDD contract is for the entire SDD effort and is incrementally funded.  Target value does not include the program restructure.

Cost Categories Contract Performing Total  FY 03  FY 04 FY 05 Cost to Total Target 
(Tailor to WBS, or System/ItemMethod Activity & PY s FY 03 Award FY 04 Award FY 05 Award Complete Cost Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Contract
Program Support EG&G, Manassas, VA 18.357 4.899 2/ Cont Cont 24.000
Program Support EG&G, Manassas, VA 3.353 3/ 3.845 3/ Cont Cont 18.226
Program Support Various Government Contracts 12.621 2.966 4/ 2.015 4/ 1.046 4/ Cont Cont
Training devices/simulators Various Government Contracts 0.800 0.628 4/ 8.385 4/ 11.479 4/ Cont Cont

Subtotal Program Support 31.778 8.493 13.753 16.370 Cont ContRemarks:
2/ EG&G contract (FFP with options) was awarded August 1998 and was completed in September 2003.
3/ EG&G contract (CPFF) was awarded in September 2003 for contract performance through FY08.
4/ Various contract award dates.

Cost Categories Contract Performing Total  FY 03  FY 04 FY 05 Cost to Total Target 
(Tailor to WBS, or System/ItemMethod Activity & PY s FY 03 Award FY 04 Award FY 05 Award Complete Cost Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Contract
Testing Various Locations 15.431 7.100 4/ 20.100 4/ 18.700 4/ Cont Cont

  Subtotal T&E 15.431 7.100 20.100 18.700 Cont Cont

Remarks:

4/ Various contract award dates.
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CLASSIFICATION:
DATE:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-4 Advanced Component Development and Prototypes 0603611M  Marine Corps Assault Vehicles B0020 Expeditionary Fighting Vehicle (EFV)

UNCLASSIFIED

Cost Categories Contract Performing Total  FY 03  FY 04 FY 05 Cost to Total Target 
(Tailor to WBS, or System/ItemMethod Activity & PY s FY 03 Award FY 04 Award FY 05 Award Complete Cost Value of
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Contract
In-house technical support Various Government Labs 73.905 0.599 4/ 3.684 4/ 4.024 4/ Cont Cont
Mgmt & Prof Support MITRE CORP, McClean, VA 7.739 1.961 1Q 1.246 1Q 1.314 1Q Cont Cont

  Subtotal Management 81.644 2.560 4.930 5.338 Cont Cont
Remarks:

4/ Various contract award dates.

Total Cost 786.501 263.299 237.893 236.969 Cont Cont
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DATE:

FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-4 Advanced Component Development and Prototypes 0603611M  Marine Corps Assault Vehicles B0020 Expeditionary Fighting Vehicle (EFV)

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 To Compl Total Cost
 263.299 237.893 236.969 181.755 161.571 69.899 12.627 Cont Cont
 -             -          2.474 5.755 9.402 28.243 831.726 Cont Cont
 16.490 97.195 67.701 239.724 267.046 545.828 831.726 6,180.522 8,246.232
 0.501 -          -          9.076 9.568 19.421 29.483 247.599 315.648
 16.991 97.195 67.701 248.800 276.614 565.249 861.209 6,428.121 8,561.880

(U) MILCON P-038 -             28.344 -          -          -          -          -          -          -          28.344
(U) MILCON P-042 -             -             -          -          -          10.647      -          -          -          10.647
(U) MILCON P-041 -             -             -          -          -          3.177 -          -          -          3.177
(U) MILCON P-1010 -             -             -          -          -          -          -          -          7.182 7.182
(U) REMAINING EFV MILCON -             -             -          -          -          -          -          -          31.807 31.807

(U) MILCON, AAAV TOTALS -             28.344 0.000 0.000 0.000 13.824 0.000 0.000 38.989 81.157

(U)  PANMC, BLI #147500, EFV  
(U)  PMC BA2, BLI #202200, EFV
(U)  PMC BA7, BLI #700000, EFV

(U)  PMC, EFV TOTALS  

UNCLASSIFIED
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Program Funding Summary
(U)  RDT&E,N  

FY17FY01 FY02 FY03 FY04 FY05 FY08FY06 FY10FY07 FY11FY09 FY12Fiscal Year

PDRR
Prototype

Testing

Fabricate 9
Prototypes

Developmental II & RAM-D Testing

Full Rate Production Deliveries

Ballistic Hull
& Turret
Testing

 LRIP Deliveries Lots II & III

Full Up System Level Live Fire Test

Fabricate Live Fire Test Vehicle

IOT&E

FY13

Ballistic Vulnerability LFT&E

Decision
Reviews

 Operational
Assessments

 Full Rate
Contract Award

LRIP
Contract

Award
(C)(P & C)(C)Marine User

Juries

 EFV Deliveries

MS II IOC

FY14 FY15 FY16

SAE FRP
Decision

9 19 120  75 105 12028 120120

 Ready for
Training

FOC

1 115 61

FY18

MS C

(C) (P) MS C OA

 LRIP Deliveries Lot I

(P)

(C) (C)(P) (P)(C)

 Hot Weather
DT/OT

 Cold
Weather OA

 Funded Quantities 1 18 24 54 90 120 120 120 120 120 120 106

120

Acquisition
Critical Events

0 0

0

 Service Depot
Support &

Organic Support
Capability

SDD
Contract Award

DRR

CDR

(C) (C)
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DATE:
FEBRUARY 2004

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N /BA-4 Advanced Component Development and Prototypes 0603611M  Marine Corps Assault Vehicles B0020 Expeditionary Fighting Vehicle (EFV)

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

MS C 4Q

SAE FRP Decision 4Q

IOC 4Q

PDRR Prototype Testing 1-4Q 1-4Q 1-2Q

Ballistic Vulnerability LFT&E 2-4Q 1Q

Operational Assessments 1-3Q 2-4Q 2Q

Fabrication of 9 Prototypes, Refurb 3 PDRR Prototypes 1-4Q 1-4Q 1-4Q 1-2Q

Fabricate Live Fire Test Vehicle 2-4Q 1-4Q 1-2Q

Developmental II & RAM-D Testing 4Q 1-4Q 1-4Q 1-4Q 1-4Q 1-3Q

CDR 4Q

LRIP Contract Award 1Q

Full Up System Level Live Fire Test 2-4Q 1-4Q

LRIP Deliveries Lot I 3-4Q 1-2Q

IOT&E 4Q 1-2Q

Ready for Training 1Q

LRIP Deliveries Lots II & III 2-4Q 1-4Q

Full Rate Contract Award 1Q

Exhibit R-4/4a Schedule Profile/Detail

SCHEDULE DETAIL
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UNCLASSIFIED
Exhibit R-4/R-4a, Schedule Profile/Detail

(Exhibit R-4/R-4a, 8 of 8)


